
	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		EDMS Current Tasks	140 days	Mon 2/23/04 8:00 AM	Tue 9/7/04 5:00 PM		
2		Engineering and Design EDMS	88 days	Wed 3/24/04 8:00 AM	Tue 7/27/04 5:00 PM		
3		Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
4		Develop Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
5		Design	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM	3	
6		Design Specifications	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM		
7		Construction	13 days	Wed 5/26/04 8:00 AM	Mon 6/14/04 5:00 PM	5	
8		Build Test Environment - Unit	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
9		Build Test Environment - System	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
10		Develop forms and import application	10 days	Tue 6/1/04 8:00 AM	Mon 6/14/04 5:00 PM	9	
11		Testing	15 days	Tue 6/15/04 8:00 AM	Tue 7/6/04 5:00 PM	7	
12		System Test	5 days	Tue 6/15/04 8:00 AM	Mon 6/21/04 5:00 PM		
13		User Training	5 days	Tue 6/22/04 8:00 AM	Mon 6/28/04 5:00 PM	12	
14		User Acceptance Testing	5 days	Tue 6/29/04 8:00 AM	Tue 7/6/04 5:00 PM	13	
15		Implementation	15 days	Wed 7/7/04 8:00 AM	Tue 7/27/04 5:00 PM	11	
16		Implement in Districts	15 days	Wed 7/7/04 8:00 AM	Tue 7/27/04 5:00 PM		
17		Hummingbird Upgrade	140 days	Mon 2/23/04 8:00 AM	Tue 9/7/04 5:00 PM		
18		Upgrade to 5.1.05	140 days	Mon 2/23/04 8:00 AM	Tue 9/7/04 5:00 PM		
19		Business Area Maintenance Releases	120 days	Mon 2/23/04 8:00 AM	Tue 8/10/04 5:00 PM		
20		Survey and Mapping	40 days	Mon 2/23/04 8:00 AM	Fri 4/16/04 5:00 PM		
21		Construction	40 days	Mon 4/19/04 8:00 AM	Mon 6/14/04 5:00 PM	20	
22		Structures	40 days	Tue 6/15/04 8:00 AM	Tue 8/10/04 5:00 PM	21	
23		New EDMS Business Areas with Doc Mgt	120 days	Mon 2/23/04 8:00 AM	Tue 8/10/04 5:00 PM		
24		Construction Contracts	120 days	Mon 2/23/04 8:00 AM	Tue 8/10/04 5:00 PM		
25		Construction Pre-Qual Vendor Documents	60 days	Mon 2/23/04 8:00 AM	Fri 5/14/04 5:00 PM		
26		Professional Services Contract Docs	60 days	Mon 5/17/04 8:00 AM	Tue 8/10/04 5:00 PM	25	
27		New Edms Areas - Archive Only	120 days	Mon 2/23/04 8:00 AM	Tue 8/10/04 5:00 PM		
28		Document Control Personnel Docs (Archive?)	30 days	Mon 2/23/04 8:00 AM	Fri 4/2/04 5:00 PM		
29		MIC Documents	30 days	Mon 4/5/04 8:00 AM	Fri 5/14/04 5:00 PM	28	
30		Planning SLD Documents	30 days	Mon 5/17/04 8:00 AM	Mon 6/28/04 5:00 PM	29	
31		Safety\Grants	30 days	Tue 6/29/04 8:00 AM	Tue 8/10/04 5:00 PM	30	
32		Migrations and Imports	60 days	Mon 2/23/04 8:00 AM	Fri 5/14/04 5:00 PM		
33		D6 Structures Import	30 days	Mon 2/23/04 8:00 AM	Fri 4/2/04 5:00 PM		
34		District 2 Surveying & Mapping Document Import	15 days	Mon 4/5/04 8:00 AM	Fri 4/23/04 5:00 PM	33	
35		Turnpike Document Import Phase 2	15 days	Mon 4/26/04 8:00 AM	Fri 5/14/04 5:00 PM	34	